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PHASE I - OPTION 1   
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PHASE I - OPTION 2   
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Estimated Construction Cost 
$5.5 - $6.0M 

 
PHASE I - OPTION 1   

Optional Deduct Elements: 
 - Grove Pavilion ($35K) 

 - Shade Structure ($225K) 
 - Two Gateway Structures ($70K) 
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Estimated Construction Cost 
$6.5 - $7.0M 

PHASE I - OPTION 2   

Optional Deduct Elements: 
 - Grove Pavilion ($35K) 

 - Shade Structure ($225K) 
 - Two Gateway Structures ($70K) 
- Promenade Shade Structures 

($70K) 
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DRAFT 
OPTION 1 - CITY GREEN CORE AREA

PROS:
BEGINS CITY GREEN PROJECT / DEMONSTRATES CITY'S COMMITMENT
CONSTRUCTS CORE OF CITY GREEN IN INTITAL PHASE
PROVIDES NEW CENTRAL GATHERING SPACE FOR SPECIAL EVENTS INCLUDING MEMORIAL DAY
OPENS UP VIEWS TO CITY HALL AND MEMORIALS
FACILITATES FUTURE PHASE BOND FUNDING

CONS:
DOES NOT PROVIDE IMPROVED PEDESTRIAN CONNECTIVITY TO CITY HALL PARKING SPACES
LACKS ACTIVATION PROVIDED BY PROPOSED (FUTURE) HILL STREET CORNER ELEMENTS
LACKS ACTIVATION PROVIDED BY PROPOSED (FUTURE) NORTH SIDE RETAIL PAVILION
LACKS ACTIVATION PROVIDED BY PROPOSED (FUTURE) UNDERPASS CONNECTION 
LACKS ACTIVATION PROVIDED BY PROPOSED (FUTURE) OUTDOOR EVENTS GARDEN
NO PUBLIC RESTROOM FACILITIES PROVIDED IN THIS PHASE
SOME REWORK REQUIRED IN FUTURE PHASES ALONG NORTHSIDE EDGES
LIMITS NORTH-SOUTH MOVEMENT OF CONSTRUCTION EQUIPMENT DURING FUTURE PHASES
DEFERRING SOME CONSTRUCTION TO FUTURE YEARS INCREASES TOTAL PROJECT COST
DEFERRING SOME CONSTRUCTION TO FUTURE YEARS REQUIRES MULTIPLE MOBILIZATIONS & INCREASES TOTAL 
PROJECT COST

OPTION 2 - CORE AREA PLUS PROMENADE
PROS:

BEGINS CITY GREEN PROJECT / DEMONSTRATES CITY'S COMMITMENT
CONSTRUCTS CORE OF CITY GREEN IN INTITAL PHASE
PROVIDES NEW CENTRAL GATHERING SPACE FOR SPECIAL EVENTS INCLUDING MEMORIAL DAY
OPENS UP VIEWS TO CITY HALL AND MEMORIALS
FACILITATES FUTURE PHASE BOND FUNDING
PROVIDES IMPROVED PEDESTRIAN CONNECTIVITY TO CITY HALL PARKING SPACES
CONSTRUCTS OUTDOOR EVENTS GARDEN IN PHASE I

CONS:
LACKS ACTIVATION PROVIDED BY PROPOSED (FUTURE) HILL STREET CORNER ELEMENTS
LACKS ACTIVATION PROVIDED BY PROPOSED (FUTURE) NORTH SIDE RETAIL PAVILION
LACKS ACTIVATION PROVIDED BY PROPOSED (FUTURE) UNDERPASS CONNECTION 
NO PUBLIC RESTROOM FACILITIES PROVIDED IN THIS PHASE
SOME REWORK REQUIRED IN FUTURE PHASES ALONG NORTHSIDE EDGES
LIMITS NORTH-SOUTH MOVEMENT OF CONSTRUCTION EQUIPMENT DURING FUTURE PHASES
DEFERRING SOME CONSTRUCTION TO FUTURE YEARS LIKELY INCREASES TOTAL PROJECT COST
CONSTRUCTION OF PROMENADE IN PHASE I LIMITS PRIMARY FUTURE PHASE (PEDESTRIAN UNDERPASS) 
CONSTRUCTION ACCESS TO ATLANTA STREET. (THIS MAY RESULT IN INCREASED CONSTRUCTION COST OF 
DEFERRING SOME CONSTRUCTION TO FUTURE YEARS REQUIRES MULTIPLE MOBILIZATIONS & INCREASES TOTAL 
PROJECT COST
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