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Project Background & Timeline
• 1992 – GDOT programmed initial preliminary engineering funds

• 2008 - Roswell’s current effort started to revise concept

• 2011-2012 Extensive public outreach efforts occurred 

• 4 public meetings / 14+ meetings with civic groups & stakeholders 

• Since 2011 over 46 meetings (open to public) held to discuss project details including Committee 
meetings, Work sessions, and Mayor and Council meetings

• 2012 - Concept approved and design started 

• Project won 2012 "Best Context Sensitive Design and Public Participation Award" by Georgia Partnership 
for Transportation Quality.

• 2016 – Environmental Assessment initiated 

• 2016 - Project included on the 2016 TSPLOST list – approved by City and by voters 

• 2018 - GDOT authorized ROW funding in 2018

• 2020 - Atlanta Regional Commission (ARC) awarded $8m + GDOT Committed $25m in Construction 
funding

• 2022 - Construction funds added into ARC Transportation Improvement Program (TIP) 
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Corridor deficiencies and challenges:
• Safety concerns and crash history  

• Reversible Lane – unsafe / driver confusion
• Antiquated equipment (overhead signals), maintenance concerns, parts unavailable. 

police response during failures 
• Lack of turn lanes (left or right) along corridor
• No places for MARTA buses to stop (block travel lane)
• Inadequate bike/ped accommodations along roadway
• No pedestrian crossings exist between SR-120/Marietta Hwy and Riverside/Azalea

• Structurally deficient and functionally obsolete bridge over Big Creek (recommended for 
immediate replacement)

• Level-of-Service (LOS) Rating = "F" 

• Extensive queuing at Riverside/Azalea and at SR-120

• Historic and Cultural Resources 

• National Park and Chattahoochee River (Fed/State Agencies permitting) 
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Project Concept – Overview of Improvements:  
• Two permanent lanes in both directions (24 hours per day) to remove the reversible lanes 

• A new grade-separated intersection at Riverside / Azalea and SR-9
• New traffic signal at a T-intersection on SR-9 and a roundabout on Riverside Rd.

• Replace the 64 year old bridge on Riverside Road over Big Creek

• New hiking trails and pedestrian bridge within Nat’l Park (to reactivate the Vickery Creek Unit).

• Safe access for pedestrians and cyclists, including:  multi-use trails, sidewalks, and five new 
pedestrian crossings across SR-9.

• Over 200 trees in medians and along roadside to restore and enhance the existing tree canopy 

• Raised Medians to prevent majority of unsafe left turn movements

• Roundabouts will help with Traffic Calming and operational/safety improvements 

• New dual left turn lanes from northbound SR-9 to westbound SR-120/Marietta Hwy

• Aesthetic improvements to sidewalks and retaining walls
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ORIGINAL SLIDE FROM JANUARY 2012 PRESENTATION TO MAYOR AND COUNCIL

Project Concept (background)
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Project Concept (background)

ORIGINAL SLIDE FROM JANUARY 2012 PRESENTATION TO MAYOR AND COUNCIL
6/16/2022



Source:  Approved Concept Report (2013)

Context Sensitive Solutions:
The project considered alternatives that minimized impacts to resources and ROW. The 
preferred design concept requires between 0 to 30 feet of ROW along SR 9 frontage, and 
takes only one structure (at the Jones Drive roundabout location). There was community 
consensus to grade-separate Riverside / Azalea under SR 9 to reduce crash rates and 
separate these roadways with different functions. A single-quadrant interchange (with 
innovative design to minimize environmental impacts) will provide significant crash 
reduction and capacity benefits compared to the current full-movement at-grade 
intersection. 

Single quadrant interchange was overwhelming public preference at City Council          
public briefing held on January 9, 2012.

Project Concept (background)
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Typical Section includes:
11’ Travel Lanes
4’ Raised Median

16’ Planting Strips (trees)
8’ Multi-Use Paths (sidewalks both sides)

Typical Section includes:
11’ Travel Lanes
17’ Raised Median (trees)
10’ Multi-use Path (sidewalk)
5’ Sidewalk (north of River Mill Condos)

Top of Hill Bottom of Hill

Bottom of Hill

Top of Hill

Approved Concept with typical sections

6/16/2022



Approved Concept with typical sections
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Approved Concept – Artist rendering 
Location 1:  NEW ROUNDABOUT ON RIVERSIDE ROAD  (LOOKING WEST)
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Approved Concept – Artist rendering 

Location 6:  NEW ROUNDABOUT ON SR-9 AT CHURCH ST (LOOKING NW)
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Approved Concept – Artist rendering 

Location 7:  NEW ROUNDABOUT ON SR-9 AT KING ST.  (LOOKING NORTH)



Approved Concept – Artist rendering 

Location 8:  SR-9 AT SR-120 (LOOKING SOUTH)
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Riverside Road (over Big Creek)
• Year Built: 1958 (age 64) Bridge rating is worst in City.
• Average Daily Traffic: 10,510
• Average Daily Truck Traffic:               109 (bridge is weight restricted – signs posted)
• Structural Evaluation: 2 - Intolerable requiring high priority of replacement 
• Deck Geometry: 2 - Intolerable requiring high priority of replacement 
• Type of Work Proposed: 31 - Replacement of bridge or other structure because of substandard load 

carrying capacity or substandard bridge roadway geometry. 

2015 photo (Bridge inspection)

Posted weight limits 
On Riverside Road



NPS Mitigation Project

All Assumptions shown are DRAFT

Pedestrian Bridge (Over Chattahoochee)
Pedestrian Trail Bridge (over Big Creek)
New Proposed Sidewalks
New/Existing hiking trails
Existing Multi-Use Path

Map Legend        

Cost = $3,200,000

Roswell is funding required improvements   
to offset impacts to the National Park:

• New soft surface hiking trails
• Reconstruct Allenbrooke Parking Lot
• New pedestrian bridge over Big Creek to 

connect to trail leading up to covered 
bridge/waterfall area.
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Prior questions and responses



1. ROW Status of project (as of 6/13/2022):
9 acquired by GDOT
9 options pending 
2 condemnation pending

43 under negotiation (18 of 43 parcels on hold until EA/FONSI/4(f) approval)

4 parcels being appraised
67 total parcels on corridor

2. Sound wall near Apartment Complex 
(NW quadrant of SR-9 and Azalea Dr)

Required by air & noise analysis (NEPA - National Env Policy Act).

Sound 
Wall
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3. Traffic Counts on SR-9 Corridor

Traffic Count Station (on SR-9 near Jones Drive near center of project)

1% trucks

Committee questions:
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*Southbound NO LEFT turn active during AM Rush House

450 total EB

467 total WB

1,079 total SB

Riverside Connector meets peak traffic flow requirements

902 total NB

AM Peak Hour
351 WB from Riverside

+227 EB from Azalea
578 total

578 vehicles in peak hour
60 minutes

9.6 cars per min

2,898 vehicles total
Pass through in AM Peak hour
7:45am-8:45am 

29%

24%

46%

Pre-Project:   2,898 vehicles use intersection in AM peak hour (7:45am-8:45am) 

Post Project:  2,559 vehicles use intersection 12% reduction from intersection (all traffic)
36% reduction of Riverside/Azalea traffic from ever touching SR-9  

47%

2%

51%

2021 AM Peak Hour
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7:45am-8:45am

*Southbound NO LEFT turn active during AM Rush House

450 total EB

467 total WB

1,079 total SB

902 total NB

5:00pm-6:00pm

511 total WB

472 total EB

1,794 total NB

550 total SB
PM Peak Hour
356 WB from Riverside

+250 EB from Azalea
606 total

606 vehicles
60 minutes
10.1 cars per min

30%

35%

35%

47%

2%

50%

Pre-Project:   3,327 vehicles use intersection in AM peak hour (7:45am-8:45am) 

Post Project:  2,950 vehicles use intersection 11% reduction from intersection (all traffic)
38% reduction of Riverside/Azalea traffic from ever touching SR-9 

Riverside Connector meets peak traffic flow requirements

2021 PM Peak Hour
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Existing AM Peak WATERSHED per Google Maps routing
Assumed Departure time = 7:30am       Assumed Destination = Perimeter Center

SR-9 

SR-400 

Johnson Ferry Rd (Cobb) 

SR-140 / HBR (Gwinnett)  

River Crossing assumed

SR 141 (Johns Creek) 

Destination assumed

Perimeter 
Center

Assumes no crashes on 400 or major corridors. 6/16/2022



Historic Gateway Committee 2020-2021 recommendations
Roundabouts
• Muted coloring – gray stamped concrete, color important but pattern itself less so
• Curbing for truck apron less severe – rolled curb vs angled
• SR 9 roundabouts simpler center due to GDOT right-of-way, small central feature, maybe brick with “Roswell”
• Invest in landscaping for Azalea roundabout – Roswell-controlled

Lighting
• Pedestrian-scale - same lantern fixture as Canton Street and as approved by the RHC
• Concern for color/brightness of LED - aiming for warm white, avoid bright white that delivers a ‘runway’ effect
• Roadway-scale – same lighting figures as Houze and Hembree roundabouts

Gateway Feature:
• SR 9 & Riverside Connector: add signage on NE corner to welcome northbound drivers to City of Roswell
• Possible opportunity to partner with the National Park Service for joint signage “Chattahoochee River National 

Recreational Area” etc.
• Unique opportunity to display Roswell brand and character
• Similar character to Azalea Roundabout (bookend)

Railing:  
• Both sides of 9 and connector
• Not on Azalea
• Nice railings to north where needed (cost pending)
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Historic Gateway Committee 2020-2021 recommendations
Wall(s):
• Large retaining wall along Azalea Road east of SR 9 should have relief mosaic/mural constructed into the concrete, 

design should “reflect Roswell” – potentially coordinated through the Roswell Arts Fund
• Multiple smaller bridge and retaining walls - recommend stone “look” 
• Concrete treatment should mirror Barrington Hall stone wall at the top end of the Gateway
• Stone treatment should be where structure is visible and where landscaping does not/cannot cover the structure

Landscaping: 
• Use creative landscaping features to “cover ugly” – hide riprap/pipes/etc.
• Utilize native plants to minimize water/maintenance needs
• Avoid linear, repetitive treatments, create zones to provide unique character/experience
• Natural feel, not “neo-classical” approach
• Recreate canopy wherever practical

Other considerations:
• Eliminate sound wall if possible – difficult to beautify/cover
• Drainage outfalls/riprap – minimize/cover/improve
• Minor walls – cover with landscaping
• Narrow medians – short native grasses preferred
• Design should be simple, beautiful, easy to maintain
• Recommend direct connection between Riverside Connector and Azalea Drive
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Historic Gateway Committee 2020-2021 recommendations
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SR-9 Historic Gateway Project Modifications possibilities
Item Previous discussion or action Can it be 

changed?   
Comment

Overall Concept Major changes to number of lanes, intersection 
designs, roundabout footprints, etc.

No Concept was approved by Mayor and Council in 2012.
Changes would significantly delay the project by 
multiple years or jeopardizing funding. 

Lane Widths Requested GDOT to narrow lanes in 2018 and again 
in 2019.

Maybe
(in limited 
areas)

GDOT responded that in “limited” (straight flat areas 
only) a lane width design variance could be requested 
to narrow lanes by six (6”) inches down to 10.5 ft wide  

Sound Wall Required by Federal Environmental Process (NEPA) No Cannot be changed.

Traffic Calming    
Aspects

Changes to Roundabouts and median islands No Cannot be changed without significantly delaying the 
project by multiple years or jeopardizing funding.   

Landscaping features Yes So long as changes do not impact Right-of-way or 
Environmental Assessment process.  

NPS Mitigation Already have signed commitment letters from Nat’l 
Park Service (2019)

No Altering scope may allow NPS to demand more 
changes at higher costs.

ROW Acquisition GDOT authorized ROW in 2018, currently acquiring 
parcels/easements

No Altering project will delay project multiple years.

Aesthetics Historic Gateway Citizens Advisory Committee Yes Changes can be made before final design concludes so
long as it does not impact right-of-way footprint
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Potential Consequences of Project Modifications  
• Environmental Review process could start over (set the project back multiple years).  

• Changes that alters/delay right-of-way acquisition could cause multi year delay (3-4 year). 

• Project funding could be reallocated to other projects in Georgia.  

• Unclear when GDOT would recommit resources or funding to the project.

• May undermine relationship with GDOT and ARC

• City may have to repay $3m-$6m Federal/State funds used on past design work or ROW acquisition

• Forfeit $8 million in Federal funds provided by ARC (Atlanta Regional Commission)

• Forfeit $26.7m in Federal/State funds provided by GDOT   

• GDOT may elect to take full control of project on their State Route network and proceed.

• City will need to immediately fund $4-5m to replace the structurally deficient bridge over Big Creek 

• Redesign cost could be substantial.  

• Project was on the TSPLOST (2016) project list approved by the voters
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Questions on Historic Gateway?



City of Roswell Transportation Master Plan

The purpose of this Transportation Master Plan (TMP) update will produce a comprehensive

transportation planning document that will focus on key objectives that reflect the vision of the

City’s recently completed Strategic Plan. When complete, this plan will identifying and

prioritize projects and systems for implementation within the City.

• Review past studies

• Establish existing conditions

• Hold initial round of public meetings

Goal Setting and Data Gathering

SPRING 2022

• Anticipate future funding forecast

• Establish transportation network needs

Assessment

• Generate draft document

• Hold second round of public meetings

• Establish a  financially constrained list of 

priorities for future investment

Recommendations
FALL/WINTER 2022/2023

SUMMER 2022

6/16/2022



City of Roswell Transportation Master Plan

Crash Heat Map 
Vehicular crashes 

(2016 – 2021) 

Bicycle and Pedestrian 

incidents involving collision 

with a motor vehicle since 2016 
• 84 involving pedestrians 

• 40 involving bicyclists 
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Grimes Bridge Rd. EL Project (options for relocation of ELs to Big Creek)
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Grimes Bridge Rd. EL Project (options for relocation of ELs to Big Creek)

NORTH 
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Grimes Bridge Rd. EL Project (options for relocation of ELs to Big Creek)
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Grimes Bridge Rd. EL Project (options for relocation of ELs to Big Creek)

NORTH 

BIG CREEK PKWY

X
X

X
X

X = Old Alignment

New Alignment

***Comments on Alignment (added by RDOT – not GDOT)
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Take a look at all existing projects

Project List (#’s randomly assigned – no priority)
1. Big Creek Parkway Phase 1 (Construction)
2. Big Creek Pkwy Phase 2 (Design)
3. Old Roswell Rd at Warsaw Rd (ROW)
4. Old Alabama Road Multi-use Trail (Design)
5. Holcomb Bridge Rd Median Islands (Design) Island Locations = TBD
6. Riverside Road Complete Street (Design)
7. Grimes Brdg Rd / Dogwood Rd Corridor Improvements (Design)
8. Chattahoochee River Pedestrian Bridge (ROW)
9. SR-9 Historic Gateway (GDOT acquiring ROW)
10. SR-9 at Oxbo Road Intersection (Construction)
11. Coleman Road Sidewalk (Design)
12. King Road / Woodstock Rd Turn Lanes (ROW)
13. Hardscrabble Road Multi-Use Trail (Design)

Active Projects (as of April 2022)
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Take a look at all existing projects
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Transportation Technology Advancements

Questions?

END SLIDE


